
Georgia Date:

User: 01041894 Department of Transportation Page 1 of 15

Pay Period: 09/05/2018

to 03/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0061

04/09/2019

Contract Location: Time Allowed:

 APPROACHES OVER THE NORFOLK SOUTHERN RAILROAD AND OVER SR 2

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone: (770)945-0810 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

10/18/2013

10/18/2013

11/26/2013

12/03/2013

12/07/2013

05/01/2018

00/00/0000

1459 Days

11/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 110.42

1611 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$33,105,112.87

$30,991,713.23

$4,203,293.87

88.16%

Counties:

Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008407      $33,105,112.86 $30,991,713.22 $4,203,293.86 87.30% $192,914.69

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01041894 Department of Transportation Page 2 of 15

Pay Period: 09/05/2018

to 03/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0061

04/09/2019

Project Number: 0008407      SR 96 - WIDENING, RECON & BRIDGE CONSTR.

 

CSNHS-0008-00(407)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $23,347,925.46 $23,193,593.72 $154,331.74

Non-Participating $5,836,981.54 $5,798,398.59 $38,582.95

Total Earnings $29,184,907.00 $28,991,992.31 $192,914.69

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $29,184,907.00 $28,991,992.31 $192,914.69

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $1,000.00 $1,000.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($284,088.00)

Total: $28,901,819.00 $28,708,904.31

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $192,914.69

$0.00($284,088.00)



Georgia Date:

User: 01041894 Department of Transportation Page 3 of 15

Pay Period: 09/05/2018

to 03/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0061

04/09/2019

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 153-1300     FIELD ENGINEERS OFFICE TP 3 EA  1.000 .650

 66257.870 .350

 

 

1.000 $23,190.25 $66,257.87

0022 207-0203     FOUND BKFILL MATL, TP II CY  480.000 548.122

 52.120 .000

 

 

548.122 $.00 $28,568.12

0024 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  390.000 1,073.667

 49.000 .000

 

 

1,073.667 $.00 $52,609.68

0028 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  10,000.000 10,027.590

 69.120 .000

 

 

10,027.590 $.00 $693,107.02

0035 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  19,815.000 23,495.670

MATL & H LIME 69.350 .000

 

 

23,495.670 $.00 $1,629,424.71

0042 413-1000     BITUM TACK COAT GL  22,025.000 34,046.000

 2.340 .000

 

 

34,046.000 $.00 $79,667.64

0045 433-1000     REINF CONC APPROACH SLAB SY  1,383.000 1,422.834

 145.150 .000

 

 

1,422.834 $.00 $206,524.36

0055 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  270.000 309.889

 29.520 .000

 

 

309.889 $.00 $9,147.92

0059 441-0104     CONC SIDEWALK, 4 IN SY  27,330.000 27,331.670

 28.900 .000

COLORED STAMPED CONCRETE

 

27,331.670 $.00 $789,885.26



Georgia Date:

User: 01041894 Department of Transportation Page 4 of 15

Pay Period: 09/05/2018

to 03/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0061

04/09/2019

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0062 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  100.000 .000

 40.380 29.344

 

 

29.344 $1,184.91 $1,184.91

0066 441-0748     CONCRETE MEDIAN, 6 IN SY  1,930.000 2,447.852

 29.620 .000

 

 

2,447.852 $.00 $72,505.38

0076 455-1000     FILTER FABRIC FOR EMBANKMENT STABILIZATIONSY  1,325.000 1,400.000

 10.000 .000

 

 

1,400.000 $.00 $14,000.00

0095 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  211.000 218.000

 99.670 .000

 

 

218.000 $.00 $21,728.06

0096 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  1,650.000 1,225.000

 26.810 30.000

 

 

1,255.000 $804.30 $33,646.55

0097 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  55.000 202.000

 42.720 .000

 

 

202.000 $.00 $8,629.44

0100 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  60.000 54.000

 400.150 2.000

 

 

56.000 $800.30 $22,408.40

0110 573-2004     UNDDR PIPE INCL DRAINAGE AGGR, 4 IN LF  2,000.000 2,683.000

 14.620 .000

 

 

2,683.000 $.00 $39,225.46

0112 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  536.000 3,885.722

 24.650 .000

 

 

3,885.722 $.00 $95,783.05



Georgia Date:

User: 01041894 Department of Transportation Page 5 of 15

Pay Period: 09/05/2018

to 03/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0061

04/09/2019

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0113 603-7000     PLASTIC FILTER FABRIC SY  1,633.000 5,073.528

 3.770 .000

 

 

5,073.528 $.00 $19,127.20

0124 621-6002     CONCRETE BARRIER, TP S-2 LF  400.000 629.000

 90.100 .000

 

 

629.000 $.00 $56,672.90

0143 668-1100     CATCH BASIN, GP 1 EA  176.000 177.000

 2203.130 .000

 

 

177.000 $.00 $389,954.01

0146 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  81.000 .000

 210.960 79.760

 

 

79.760 $16,826.17 $16,826.17

0158 668-4300     STORM SEWER MANHOLE, TP 1 EA  2.000 4.000

 2042.300 .000

 

 

4.000 $.00 $8,169.20

Category Amount: $42,805.93 $4,355,053.31

Category Number: 0020 EROSION CONTROL ITEMS

0165 163-0232     TEMPORARY GRASSING AC  37.000 46.010

 409.000 .000

 

 

46.010 $.00 $18,818.09

0170 163-0240     MULCH TN  2,490.000 1,472.015

 39.100 13.317

 

 

1,485.332 $520.69 $58,076.48

0176 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  1,020.000 375.750

/SAND BAGS 89.000 1.000

 

 

376.750 $89.00 $33,530.75



Georgia Date:

User: 01041894 Department of Transportation Page 6 of 15

Pay Period: 09/05/2018

to 03/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0061

04/09/2019

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL ITEMS

0190 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  32.000 10.000

 640.590 1.250

 

 

11.250 $800.74 $7,206.64

0210 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  47,351.000 106,440.000

 0.010 400.000

 

 

106,840.000 $4.00 $1,068.40

0230 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  240.000 247.000

 0.010 .000

 

 

247.000 $.00 $2.47

0260 171-0030     TEMPORARY SILT FENCE, TYPE C LF  94,702.000 55,299.125

 1.000 437.500

 

 

55,736.625 $437.50 $55,736.63

0274 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  2,850.000 4,891.000

 1.050 .000

 

 

4,891.000 $.00 $5,135.55

0275 700-6910     PERMANENT GRASSING AC  74.000 58.865

 925.000 5.100

 

 

63.965 $4,717.50 $59,167.63

0280 700-7000     AGRICULTURAL LIME TN  220.000 32.109

 103.000 1.761

 

 

33.870 $181.38 $3,488.61

0290 700-8000     FERTILIZER MIXED GRADE TN  67.000 31.615

 498.250 1.781

 

 

33.396 $887.38 $16,639.56



Georgia Date:

User: 01041894 Department of Transportation Page 7 of 15

Pay Period: 09/05/2018

to 03/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0061

04/09/2019

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL ITEMS

0300 716-2000     EROSION CONTROL MATS, SLOPES SY  79,255.000 52,310.545

 0.960 363.611

 

 

52,674.156 $349.07 $50,567.19

Category Amount: $7,987.26 $309,438.00

Category Number: 0030 SIGNING & MARKING

0315 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  1,187.370 1,212.180

 13.690 .000

 

 

1,212.180 $.00 $16,594.74

0325 636-2070     GALV STEEL POSTS, TP 7 LF  2,954.000 3,013.000

 5.950 .000

 

 

3,013.000 $.00 $17,927.35

0354 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  700.000 765.750

 4.370 .000

 

 

765.750 $.00 $3,346.33

0358 653-1810     THERMOPLASTIC SOLID TRAF STRIPE, 10 IN, WHITELF  1,100.000 1,571.000

 1.880 .000

 

 

1,571.000 $.00 $2,953.48

0359 653-2804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELM  2.000 1.739

 7909.890 .893

 

 

2.632 $7,063.53 $20,818.83

0360 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  13.000 13.094

 1802.420 .000

 

 

13.094 $.00 $23,600.89

0365 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  11.000 11.007

 1802.380 2.833

 

 

13.840 $5,106.14 $24,944.94



Georgia Date:

User: 01041894 Department of Transportation Page 8 of 15

Pay Period: 09/05/2018

to 03/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0061

04/09/2019

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING & MARKING

0369 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 4,000.000 6,045.000

 0.210 .000

 

 

6,045.000 $.00 $1,269.45

0370 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  1,900.000 1,861.000

 3.220 2,042.600

 

 

3,903.600 $6,577.17 $12,569.59

0385 654-1001     RAISED PVMT MARKERS TP 1 EA  461.000 848.000

 1.900 25.000

 

 

873.000 $47.50 $1,658.70

0386 654-1003     RAISED PVMT MARKERS TP 3 EA  1,319.000 1,987.000

 1.900 -125.000

 

 

1,862.000 $-237.50 $3,537.80

0393 652-6301     SKIP TRAF STRIPE, 6 IN, WHITE GLF 900.000 1,328.000

 0.090 .000

 

 

1,328.000 $.00 $119.52

0394 652-6501     SKIP TRAFFIC STRIPE, 5 IN, WHITE GLF 900.000 1,171.500

 0.090 .000

 

 

1,171.500 $.00 $105.44

0397 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  155.000 162.000

 86.690 27.000

 

 

189.000 $2,340.63 $16,384.41

0400 653-0130     THERMOPLASTIC PVMT MARKING, ARROW, TP 3EA  1.000 3.000

 127.250 .000

 

 

3.000 $.00 $381.75

0405 653-0170     THERMOPLASTIC PVMT MARKING, ARROW, TP 7EA  16.000 14.000

 121.770 2.000

 

 

16.000 $243.54 $1,948.32



Georgia Date:

User: 01041894 Department of Transportation Page 9 of 15

Pay Period: 09/05/2018

to 03/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0061

04/09/2019

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING & MARKING

0409 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  900.000 6,498.900

E), TP PB 5.700 .000

 

 

6,498.900 $.00 $37,043.73

0418 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  900.000 5,762.600

OW), TP PB 5.760 .000

 

 

5,762.600 $.00 $33,192.58

Category Amount: $21,141.01 $218,397.85

Category Number: 0040 SIGNALS

0421 615-1200     DIRECTIONAL BORE - LF  515.000 585.000

 14.020 .000

5 IN

 

585.000 $.00 $8,201.70

0445 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  4,229.000 4,713.000

 3.890 .000

 

 

4,713.000 $.00 $18,333.57

Category Amount: $0.00 $26,535.27

Category Number: 0050 BRIDGES

0585 500-0100     GROOVED CONCRETE SY  1,045.000 2,708.638

 4.440 .000

 

 

2,708.638 $.00 $12,026.35

0595 500-2100     CONCRETE BARRIER LF  180.000 196.160

 57.350 .000

 

 

196.160 $.00 $11,249.78

0605 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  1,224.000 1,224.171

 212.190 .000

1

 

1,224.171 $.00 $259,756.84

Category Amount: $0.00 $283,032.97



Georgia Date:

User: 01041894 Department of Transportation Page 10 of 15

Pay Period: 09/05/2018

to 03/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0061

04/09/2019

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGES

0655 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  127.000 239.104

 42.180 .000

 

 

239.104 $.00 $10,085.41

0689 507-8900     PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF  946.000 946.071

 84.310 .000

2

 

946.071 $.00 $79,763.25

0695 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  1,781.000 1,781.043

 212.190 .000

2

 

1,781.043 $.00 $377,919.51

0700 511-1000     BAR REINF STEEL LB  77,766.000 77,829.000

 0.830 .000

 

 

77,829.000 $.00 $64,598.07

0718 643-1152     CH LK FENCE, ZC COAT, 6 FT, 9 GA LF  370.000 544.000

 26.190 .000

 

 

544.000 $.00 $14,247.36

Category Amount: $0.00 $546,613.60

Category Number: 0010 ROADWAY

0950 643-0010     FIELD FENCE WOVEN WIRE LF  .000 13,738.000

 9.380 40.000

                                                            

                                                            

13,778.000 $375.20 $129,237.64

Category Amount: $375.20 $129,237.64

Category Number: 0070 MSE WALLS

2005 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  131.000 103.560

 58.880 27.440

1

 

131.000 $1,615.67 $7,713.28

2010 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  146.000 139.810

 58.880 6.190

2

 

146.000 $364.47 $8,596.48



Georgia Date:

User: 01041894 Department of Transportation Page 11 of 15

Pay Period: 09/05/2018

to 03/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0061

04/09/2019

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 MSE WALLS

2015 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  691.000 601.270

 58.880 89.730

1

 

691.000 $5,283.30 $40,686.08

2020 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  664.000 632.880

 58.880 31.120

2

 

664.000 $1,832.35 $39,096.32

2025 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  2,515.000 1,836.380

 58.880 678.620

1

 

2,515.000 $39,957.15 $148,083.20

2030 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  3,059.000 1,870.990

 58.880 1,188.010

2

 

3,059.000 $69,950.03 $180,113.92

2035 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  2,849.000 3,435.700

 58.880 .000

1

 

3,435.700 $.00 $202,294.02

2040 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  2,081.000 3,079.610

 58.880 .000

2

 

3,079.610 $.00 $181,327.44

2045 627-1100     COPING A, WALL NO - LF  256.000 246.500

 77.220 9.500

1

 

256.000 $733.59 $19,768.32

2050 627-1100     COPING A, WALL NO - LF  253.000 241.750

 77.220 11.250

2

 

253.000 $868.73 $19,536.66

Category Amount: $120,605.29 $847,215.72



Georgia Date:

User: 01041894 Department of Transportation Page 12 of 15

Pay Period: 09/05/2018

to 03/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0061

04/09/2019

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGES

621 520-2218     PILING, PSC, 18 IN SQ LF  .000 101.418

 57.190 .000

Piling PSC 18 IN Cutoff Paid @ 75%

                                                            

101.418 $.00 $5,800.10

Category Amount: $0.00 $5,800.10

Category Number: 0060 BRIDGES

709 520-2214     PILING, PSC, 14 IN SQ LF  .000 96.940

 42.860 .000

Piling PSC 14 IN. Cutoff Paid @ 75%

                                                            

96.940 $.00 $4,154.85

711 520-2216     PILING, PSC, 16 IN SQ LF  .000 111.583

 49.650 .000

Piing PSC 16 IN Cutoff paid @ 75%

                                                            

111.583 $.00 $5,540.10

Category Amount: $0.00 $9,694.95

Category Number: 0010 ROADWAY

9001 002-0037     REDUCTION OF PAY FOR - TN  .000 661.460

 58.830 .000

Temporary Recycled Asph Conc. 19mm Superpave

                                                            

661.460 $.00 $38,913.69

9002 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 565.380

TL & H LIME 55.930 .000

Temporary Recycled Asph Conc. 25mm

                                                            

565.380 $.00 $31,621.70

9003 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 152.990

MATL & H LIME 68.600 .000

Temporary Recycled Asph Conc. 25mm Superpave

                                                            

152.990 $.00 $10,495.11

Category Amount: $0.00 $81,030.50

Category Number: 0090 WATERLINE

9010 615-1000     JACK OR BORE PIPE - LF  220.000 380.000

 156.850 .000

STEEL, 16 IN DIA, 0.250 IN THK

 

380.000 $.00 $59,603.00



Georgia Date:

User: 01041894 Department of Transportation Page 13 of 15

Pay Period: 09/05/2018

to 03/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0061

04/09/2019

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 WATERLINE

9030 670-1060     WATER MAIN, 6 IN LF  1,375.000 1,380.000

 21.220 .000

, CLASS 200, SDR 21,PVC

 

1,380.000 $.00 $29,283.60

9050 670-1080     WATER MAIN, 8 IN LF  200.000 240.000

 42.700 .000

, CLASS 350, DIP W/ RESTRAINED JOINTS

 

240.000 $.00 $10,248.00

9060 670-1120     WATER MAIN, 12 IN LF  250.000 280.000

 66.560 .000

, CLASS 350, DIP W/ RESTRAINED JOINTS

 

280.000 $.00 $18,636.80

9080 670-2060     GATE VALVE, 6 IN EA  25.000 30.000

 959.970 .000

 

 

30.000 $.00 $28,799.10

9090 670-2120     GATE VALVE, 12 IN EA  6.000 13.000

 2721.590 .000

 

 

13.000 $.00 $35,380.67

9115 670-4000     FIRE HYDRANT EA  21.000 24.000

 3013.670 .000

 

 

24.000 $.00 $72,328.08

9120 670-5010     WATER SERVICE LINE, 1 IN LF  2,292.000 2,779.000

 5.360 .000

, PE 3408, CTS, DR 9, HDPE

 

2,779.000 $.00 $14,895.44

9130 670-5020     WATER SERVICE LINE, 2 IN LF  1,560.000 1,935.000

 6.980 .000

, PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

1,935.000 $.00 $13,506.30

9145 670-7000     STEEL CASING - LF  680.000 820.000

 59.710 .000

16 IN

 

820.000 $.00 $48,962.20
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Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 WATERLINE

9150 670-7000     STEEL CASING - LF  320.000 490.000

 67.990 .000

18 IN

 

490.000 $.00 $33,315.10

9160 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  35.000 37.000

 719.730 .000

 

 

37.000 $.00 $26,630.01

Category Amount: $0.00 $391,588.30

Category Number: 0100 SANITARY SEWER

9530 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  1,021.000 1,056.000

 39.800 .000

 

 

1,056.000 $.00 $42,028.80

Category Amount: $0.00 $42,028.80

Category Number: 0110 LIGHTING

9700 441-0004     CONC SLOPE PAV, 4 IN SY  72.000 72.222

 59.570 .000

 

 

72.222 $.00 $4,302.26

9710 511-1000     BAR REINF STEEL LB  54,075.000 58,202.305

 0.780 .000

 

 

58,202.305 $.00 $45,397.80

9730 682-6110     CONDUIT, RIGID, 1 IN LF  180.000 260.000

 10.200 .000

 

 

260.000 $.00 $2,652.00

9745 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  7,400.000 7,550.500

 4.220 .000

 

 

7,550.500 $.00 $31,863.11

Category Amount: $0.00 $84,215.17
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Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9790 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,077.000 1,384.640

 41.230 .000

 

 

1,384.640 $.00 $57,088.71

9805 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  100.000 178.884

 217.780 .000

 

 

178.884 $.00 $38,957.36

Category Amount: $0.00 $96,046.07

Project Total Amount: $192,914.69 $29,184,907.00


